
B2 Corner Collector Construction 
TMT Meeting 25 September 

 
 
Background: 

• Review of project scope 
• $32 million contract to Kiewit/Manson Joint Venture awarded in July 2002 
• Contract completion scheduled for 19 December 2003 
• Critical in-water and low water work description 

a) Excavation along north side of Cascades Island to Elev 14 at downstream 
end, increasing by 0.5’ in elevation every 100’ of flume length 

b) In-water work at tip of island and near existing trash chute 
• Coordinated with FFDRWG & consulted with NMFS on specific actions 

a) 11/15/02 – 11/30/02 early in-water work period 
b) Construction Task Force for issues that arise during construction 
c) Restrictions on work near existing Cascade Island adult ladder entrance & 

UMT 
 
What’s Already Setup: 

• B1 priority during in-water work period to minimize B2 flow 
• Working to delay B1 ladder outage as late as possible in winter maintenance 

season to keep B2 ladder down as long as possible 
• Limitations on blasting included in specs (bubble curtain, 2 FPS max velocity) 

 
Construction Actions: 

• 10/02 – 2/03 (based on tailwater level):  low water chute placement 
Date:  Preferred Maximum Tailwater 
10/17   14’  (increasing by 0.5’ every 2 weeks) 
12/19   16.5’ 
12/20   19.5  (increasing by 0.5’ every 2 weeks) 
2/1/03   21’ 

• 11/15/02 – 2/28/03:  Construct plunge pool, u/s work to support channel, and 
downstream monolith 

• 7/03  – 11/03:  Completion of low-water work including placing chute on 
monolith 

 
Potential Issues: 

• Need for special operations for up to 4 hours for blasting/bubble curtain 
a) Developing alternatives to blasting 
b) Early December 02 if blasting is needed 

• Chum operations 
a) Changing tailwater and impact on low water construction 
b) Minimum flows and flow at B2: specifications state up to 4 units during 

in-water period at B2 
 
 






